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Memorandum ,.

Date: March 23, 1999

To: Federal-State Small pXo~p

From: ~v,Lester A.Snow~

Subject: Efforts/Schedules to Complete the EISiEIR with a Focus on the Draft EIS/EIR. Draft
Preferred Program Alternative for Purposes of Impact Analysis.

Several schedules are attached. First, an overall schedule is provided for completing
the EIS/EIR and signing the ROD by June 6, 2000. A second more specific schedule
focusing on the period between April 1 and release of the Public Draft follows. Items
needing an OK from the Policy Group are in italics and items requiring Agency interaction
are in bold. Finally, a schedule is provided which lists issues for discussion/decision, by the
Policy Group, between now and the release of the Public Draft. It is expected that this list
will expand. The list of issues are itemized on the basis of when they will be presented to
t̄he Policy Group.

Each of the listed issues on the last schedule will be discussed within existing
workgroups and the Small Group before being presented to the Policy Group. These
discussions are intended to ensure that the Agencies are in sufficient agreement with the
content of the various program plans such that the Policy Group will be able to OK the
printing of the Public Draft at their May meeting.

Also attached is a draft of the Preferred Program Alternative. This description is meant
for purposes of impact analysis. Information in the December, 1998 Revised Phase II
Report serves as the source document for this description. With one exception, we have not
added but rather deleted information in order to make the description as specific as possible.

In order to capture the potential consequences of a diversion near Hood, we have
included such a facility in this description. Please note however, that the description makes
it clear that such a facility would not be constructed until such time as an evaluation has
considered how to operate the Delta Cross Channel in conjunction with a new diversion
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structure to achieve the optimum balance between improving Delta ~ater quality while
minimizing adverse fishery impacts. If an only if this evaluation indicates that a screened
diversion would help achieve CALFED’s goal to provide good water quality for all beneficial
purposes, and can be operated without adversely impacting fishery populations in the Delta,
would a pilot facility be constructed. This pilot facility would be the subject of further study on
whether the diversion channel "and structure should continue to be used, and if so, what the
operational rules and optimum size of the diversion should be.

The last attachment is a list of the various documents that will be released as part of the
Public Draft EIS/EIR.
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